CHAPTER I
PROJECT/GRANT ADMINISTRATION

Introduction

The success of a Community Development Block Grant (CDBG) project depends upon careful
management and administration.

This involves planning and scheduling, knowledge and responsibility of a variety of management
functions, effective oversight of program activities, and attention to detail.

The project should be managed to maintain progress and assure compliance. The CDBG policies and
regulations are proper, sound business practices for the completion of any public project. The
knowledge and understanding of these policies and regulations will allow for a process that will work
hand in hand with achieving the desired project goals.

This manual is designed to assist CDBG recipients with project activities and compliance. It contains
the regulation, policy, or rule, and a number of forms and samples to assist with managing the grant
and understanding the process.

The initial project/grant management responsibilities are:

1. Standard procedure (Page 1-2)

2. Selection of an administrator (Page 1-3)

3. Duties that are key to the program (Page I-5)

4. Recordkeeping (Page 1-6)

5. Internal monitoring (Page I-7)

6. File structure (Page 1-7)

Careful attention to these matters will help get the project started properly.

Other important sections in this chapter:

Sample Administration File Page 1-8  Monitoring Checklists/Desk Page 1-16
Structure Review
Conflict of Interest Policy Page 1-44 Property Management Page 1-46



STANDARD PROCEDURE

A variety of procedures exist that must be fulfilled for your CDBG project/grant to be successful. We
want to ensure an effective and efficient use of public dollars. The requirements should not be viewed
as a hindrance. Rather, they are tools for the community to protect their own and the public’s interests
as investors in the project. Each area of responsibility is discussed in greater detail in later sections of
this handbook.

Briefly, those responsibilities include:
1. General Program/Grant Management:
a. recordkeeping (saving documents, filing, keeping receipts, etc.);
b. financial management (tracking all of the project dollars);
c. citizen participation (including your citizens in the project);
d. procurement (how to purchase materials and select contractor);

e. contract and property management (who to contract with and what the document should
say); and

f. close-out and audit requirements (how to finalize your project).

2. Environmental Requirements — The process that examines what effect your project activities will
have on the environment.

3. Labor Standards — Payment of state prevailing wage and Federal Davis Bacon wages to all
contractor employees.

4. Civil Rights — Ensuring equal opportunity under the law.
5. Acquisition and Relocation — Protecting landowner and homeowner rights.

Knowledge of these responsibilities allows the community to start initial planning of the administrative
structure and processes to make certain that these responsibilities are fulfilled. Decisions must be
made about how the program will be administered and who will be responsible for various tasks that
must be carried out along the way to program completion. REGARDLESS OF THE
ADMINISTRATIVE METHOD USED, THE GRANTEE HAS THE RESPONSIBILITY OF
SEEING THAT THE GRANT IS CARRIED OUT PROPERLY AND RETAINS LIABILITY
FOR THE GRANT.



SELECTING AN ADMINISTRATOR
There are three basic approaches that the community can take to the management of the CDBG grant.
1. The community may manage the grant itself, using available staff.
2. The community may hire new staff specifically for purposes of managing the grant.

3. The community may contract with a third party (e.g., a regional planning commission or a private
consultant) to manage the grant.

Each approach has advantages and disadvantages, and the choice should be made on the basis of
careful consideration of the circumstances in the community and the nature of the funded project.

Using Current Staff

This approach has certain advantages. Individuals involved with the project will be familiar with
existing administrative routines, and they will know where to go to obtain needed support and
information. They will be familiar with the community's goals, particularly if they were involved in
planning for the project, thus, they can ensure project implementation in a way that is consistent with
those goals. In addition, the use of existing staff eliminates the need to hire and train new staff. It
avoids any problems the community might face in working with a third party.

This approach should probably be taken if the community has available staff with sufficient time to
undertake the added responsibilities. Staff will either need to work on an overtime, extra-
compensation basis, or they will have to defer other activities. Competent staff should be able to
manage the program well, if they engage in sufficient administrative planning. Previous work with
Federal grants provides important experience, since a variety of Federal laws and regulations apply to
project activities.

Regular city staff whose time is committed to the grant project cannot be paid from the grant funds
unless they receive overtime pay, their salaries are increased to reflect additional duties associated with
the CDBG program, or their job descriptions are temporarily changed to defer or reassign duties.

Grant funds are paid to the general fund and the extra pay dispersed through the regular employee-pay
method. Only the addition to their salary can be paid from grant funds, and this must be approved by
DED before such salary costs are incurred. All hours worked on the program must be documented
with time sheets for each employee involved, and payment must coincide with hours worked.
Suggested employee roles for local administration are included herein.

Hiring New Staff

If current staff do not have sufficient time to administer the project, consideration should be given to
hiring additional staff to provide necessary support. The advantage of this approach is that the person
or persons hired for this purpose will be on hand on a daily basis and will be able to work closely with
local officials in administering the grant. A problem is that it may be difficult to find qualified
individuals for temporary, perhaps part-time positions. Again, all employees paid from CDBG funds
must document time spent on grant with timesheets, as payment must be for CDBG work only.

Contracting Out

A third approach is to contract with a regional planning commission or private consultant to provide
the necessary support. Many such organizations already have experience with the CDBG and similar
programs. They can bring considerable expertise to bear and relieve local officials of much of the
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burden of administering the grant. Engineering firms may qualify to administer a grant. However, an
engineering firm cannot perform both administration and engineering on the same grant.

Someone on city staff should be familiar with project requirements so that the work of an outside
administrator can be monitored properly, as the grantee remains responsible for proper
administration. An administrator is simply another contractor of the community.

No grantee will be penalized if it does not have the capacity to properly administer the grant from
existing staff members; rather, they should propose that an outside firm will be contracted or new staff
will be hired, as appropriate, to administer the grant. Every grant must be administered by a competent
person who will properly oversee the requirements set forth by Federal law and state regulations;
therefore, the grantee must be assured competent administration when deciding this issue.

The program administration structure should be guided by the scope and difficulty of the approved
CDBG program, prior grant experience, proper internal control, and financial management
requirements. For example, a small-scale public facilities project with a single construction contract
need not have an elaborate management structure. On the other hand, a housing rehabilitation program
or economic development project may involve several contractors, bank negotiations, escrow accounts,
the purchase of land and easements, and the management of a revolving loan fund.

If the community decides to retain an outside organization to administer the project and proposes to
use grant monies as all or part of administration payment, it must use the competitive proposal process
(see the Procurement Chapter) to ensure that it receives the best help for the best price. It should use a
well-developed contract to govern the relationship between itself and the administrator, specifying
carefully the work elements to be completed and the time schedule for completion of the work
elements. The community may wish to retain some administrative responsibilities. All such
arrangements should be carefully spelled out in any contract.

The Procurement Chapter describes the required method of procurement that solicits all known grant
administrators and the area RPC.

Contracts for administrative services cannot be on a pro-rated basis as the method of payment (a set
amount per month for a pre-determined number of months) if Block Grant money is used to pay for
administration. As with any contract, payments should be based on monthly cost reimbursement or a
percentage payment after milestones in the grant.

REGARDLESS OF WHAT METHOD IS CHOSEN FOR GRANT ADMINISTRATION,
GRANT FILES MUST BE RETAINED AT THE GRANTEE'S OFFICE OF BUSINESS.

Financial Management is the responsibility of the grantee, and cannot be contracted out to a
grant administrator.

Responsible Local Individual:

One person should be assigned as the point of contact for communication between:
e Grantee and state
e Grantee and administrator
e Grantee and contractors
e Grantee and engineer



SUGGESTED ROLES FOR GRANTEE ADMINISTRATION

As noted, there are several areas of responsibility related to CDBG project/grant management. Also,
as noted, there are a variety of approaches that can be taken to administer the project. However, it is
useful for a community administering its own grant to think about two essential roles that should be
clearly defined: Community Development Project Manager and Community Development
Finance Officer.

Responsibilities of Community Development Project Manager

The Community Development Project Manager shall have overall project responsibility and shall be
the focal point for the resolution of any problems that may develop in the course of project
implementation. Specifically, this individual shall have the following responsibilities:

e oversee recipient and contractor compliance with statutory/program requirements;
e contact point with DED;

e recommend approval of third-party contracts;

e recommend approval for purchase orders;

e recommend and/or approve invoices/contractor payment;
e oversee field review of project activities;

e Oversee project progress;

e oversee CDBG budget/project amendments;

e maintain project files;

e complete DED reports on project performance;

e monitor third-party contracts;

e submit final close-out report(s); and

e oversee annual audit requirements.

Responsibilities of the Finance Officer

The Finance Officer is responsible for maintaining official CDBG financial records. The Finance
Officer will be responsible for the following:

e maintenance and control of accounting documents approved for processing by the
Community Development Project Manager;

e preparation of financial reports based on accounting records;

e preparation of grant requisitions (Request For Funds Form) subject to review by
Community Development Project Manager;

e entry of these and other accounting transactions into the accounting system; and
e maintenance of financial process files (working files).

In managing CDBG financial resources, there must be an appropriate division of responsibility
regarding the request and receipt of CDBG monies. Proper internal control should be exercised to
guard against opportunities for waste, fraud, and mismanagement.
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RECORDKEEPING

An adequate recordkeeping and filing system for the Missouri CDBG program is essential to document
both recipient fulfillment of applicable regulations and accomplishment of program activities.
Complete records are necessary for the two major aspects of CDBG audit, financial soundness and
program compliance. Without adequate records to support programmatic decisions, even the best
performed program will receive an adverse audit. As noted earlier, all files and records must be kept at
grantee's business offices and must be available to the public during regular business hours, except
confidential files relating to housing and/or economic development. Grantees are required to control
grant funds and establish adequate safeguards to protect the records that document CDBG transactions.

Record Retention Requirements

CDBG program records are to be maintained for a period of five years.

In the event of litigation, claims, or other unresolved legal issues, the five-year period begins with the
date noted on the Certificate of Completion. If litigation or other legal matters extend beyond the five-
year period following the date on the Certificate of Completion, then the records retention period
extends to the date of the final judgment or ruling in the case. The records retention requirement
applies to "source documentation.” This term refers to any writing that activates a flow of funds.
Source documentation comprises purchase orders, invoices, contracts, checks, budget transfer
memoranda, and other transaction documentation. It also includes writings that verify compliance
with nonfinancial components of program administration, such as inspection reports that confirm
fulfillment of applicable regulations. For example, if a housing unit is inspected for lead-based paint,
an inspection report noting the findings should be completed and filed. Original documents are
preferred, but copies are acceptable as source documents.

File Management Considerations

The importance of maintaining a logical and complete filing system cannot be overemphasized. The
key consideration in designing any system is that it creates a clear "audit trail." This means that every
transaction can be traced from beginning to end. (For example, a simple purchase of goods might
begin with a purchase requisition followed by a purchase order that is matched with a receiving report
when the goods arrive. These documents are then matched with a vendor's invoice and a check is
processed. After appropriate accounting entries are made and the cancelled check is returned, the
entire transaction may be filed.) Thus, the purchase may be traced from beginning to end by source
documentation. The process of tracing is the primary concern of program auditors. A record and
filing system that enables an auditor to quickly and easily trace transactions using source
documentation and coding references will generally result in a favorable audit report. See grant audit
requirements in the Close-out Chapter of this manual.



INTERNAL MONITORING

One of the most important functions undertaken by CDBG grant recipients is monitoring, or grant
oversight. The four primary components of CDBG monitoring are progress on planned activities,
program compliance, fiscal management, and fiscal compliance. This will require development of a
monitoring system that will allow recipients to:

e manage their community development program as a whole, and individual projects and
activities substantially, as described in the approved CDBG application;

e maintain program or project progress;
e determine that costs charged to the project are eligible;

e ensure that all program activities comply with all applicable laws and regulations and terms
of the grant agreement; and

e eliminate the opportunity for fraud, waste, and mismanagement.

The key to successful monitoring of many different contracts simultaneously is to maintain constant
contact with the contractors. This can be accomplished by frequent discussions and site visits as well
as the formal means of communication. These site visits should include checks of progress toward
project milestones, a review of compliance with each contract provision, and confirmation of
satisfactory work prior to the approval of each invoice. Only by making these efforts can recipients
ensure that CDBG program progress is being maintained as specified by the CDBG contract with
DED. Please refer to the Contract Management Chapter in this manual.

Recipients must also develop procedures to monitor internal management. For example, it is
absolutely essential that the Request for Release of Funds and Certification be approved by DED prior
to the commencement of any CDBG activity other than administration (See the Environmental Review
Chapter). Ensuring that program files are properly maintained, that adequate books and records are
kept, and that reports to DED are submitted on a timely basis requires a system of internal monitoring.

By properly monitoring their program, recipients can promptly identify problems, make appropriate
corrections while activities are ongoing, communicate with subrecipients on a routine basis, and report
overall program status at any point in time.

Two suggestions to assist with internal monitoring follow:
1. A recommended file structure; and

2. A compliance monitoring checklist.

RECOMMENDED FILE STRUCTURE

Grant files are divided into categories and are coded to facilitate placement and retrieval of documents.
If a recipient has more than one CDBG grant, separate files should be kept to distinguish between
grant years. A sample of the CDBG file categories and their contents follows.



CDBG ADMINISTRATION FILE STRUCTURE

Following is a recommended file structure for administering CDBG projects. The structure includes
the documentation that should be included in each file. However, please note that this structure is not
all-inclusive, but rather a thorough outline. If this structure is followed, grantees should have few, if
any, monitoring findings.
—7 NATIONAL OBJECTIVE

All income surveys and tabulation sheet, if applicable

Documentation of 51% LMI from census information, if applicable

Documentation of alleviating slums and blight, if applicable

Documentation of meeting an urgent health and safety need, if applicable

Verification of income for direct hookups utilizing CDBG funds, including copies of bank
statements, tax returns, social security, disability reports, etc.

"~/ CITIZEN PARTICIPATION
Affidavit of publication for application public hearing
Minutes of application public hearing
Affidavit of publication for the public hearing held to review grant performance
Minutes of performance review public hearing
All criticisms, complaints, and grantees’ responses to these criticisms and complaints
Documentation of actions taken to involve all citizens in implementing the project
/"7 PROPERTY MANAGEMENT
List of all personal property purchased with CDBG funds
Complete register of all property acquired
"~ FINANCIAL MANAGEMENT
Copy of the CDBG Administrative Manual
Funding Approval/Grant Agreement
Checkbook

Activity ledger



Bank statements and evidence of reconciliation

(i)

All canceled checks

(i)

Evidence that CDBG funds are in a non-interest bearing account

(i)

Copies of all RFFs and supporting invoices reference with check numbers, dates, and
amounts paid

(T

Cash match documentation including invoices, canceled checks, ledgers, etc. (If downtown
revitalization, cash match must be one-for-one match with private investment.)

In-kind match documentation including employees, pay per hour, and number of hours
worked on project (time sheets)

All contract amendments and supporting documentation

Copies of SFM01, SFM02, and ACH form

Copies of all project audits

Copy of the close-out packet

Evidence of use of program income as approved by DED, if applicable
7 ENVIRONMENTAL REVIEW RECORD

Environmental Assessment

Environmental Assessment Review Letter

Affidavit of publication of Combined Notice or NOI/RROF

Historic Preservation Clearance (including memorandum of agreement)

Other applicable documentation such as floodplain notices, farmland impact rating, etc.

Evidence that all notices were sent to the required agencies (Return Receipt or copies of
dated and signed letters)

All correspondence from CDBG staff (i.e., letters, e-mail logs, phone logs)
All comments received and the grantee’s responses to these comments
Request for Release of Funds and Certification (signed by CEO)

Removal of Grant Conditions

Notice of Release of Environmental Requirements (for private monies only) (Economic
development projects only)
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= EQUAL OPPORTUNITY
Total indirect beneficiaries, including breakdown of LMI, female heads of household, and
minorities (Black, Hispanic, Asian, Native Hawaiian/Pacific Islander, Native American,
etc.)

Total direct beneficiaries, including breakdown of LMI, female heads of household, and
minorities, if applicable

Total direct beneficiary applicants, including breakdown of female heads of household and
minorities (for housing and economic development projects)

Evidence that equal opportunity guidelines were followed for persons hired specifically for
the CDBG project

Section 3 documentation

All Contract and Subcontract Activity Reports (formerly Business Participation Reports)

Grantee’s Excessive Force Policy, including physically barring access to a facility

Grantee’s Fair Housing Ordinance (Resolution), including all protected categories

Documentation of actions taken to further Fair Housing for each subsequent year the grant
is open (e.qg., for projects awarded June 1, 2000, one action must be conducted prior to June

1, 2001 and so forth)

Documentation that Fair Housing impediments have been identified (for projects funded in
1995 and after)

All equal opportunity/civil rights complaints and grantee’s response to these complaints
7 PROCUREMENT AND CONTRACT MANAGEMENT

Copy of grantee’s procurement and conflict of interest policies

Copies of the intergovernmental agreement

Evidence that grantee maintains a listing of all MBE, WBE, and Section 3 firms

Copies of grantee/subgrantee agreement

Approval from DED if less than three bids are received for any contract

Evidence that the following certifications and executive orders are in all project contracts
(Section 504, Section 109, Age Discrimination Act, Executive Order 11063, Executive
Order 11246 (contracts exceeding $10,000), Section 3 (contracts exceeding $100,000), and

Affirmative Action Plan (construction contracts))

/—7 Administration Contract
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=

Copy of the Request for Proposals (RFP) identifying all evaluation factors (see
sample Administration RFP) (Note: Cost must be a factor.)

Evidence that all known area administrators were solicited, including MBE and
WBE firms

Evidence of the selection criteria for award, including minutes of the meeting
Documentation that all unsuccessful bidders were notified in writing
Executed administration contract as well as all proposals received

Engineering/Architectural Contract

Copy of the Request for Qualifications (RFQ) identifying all evaluation factors (see
sample Engineering/Architectural RFQ) (Note: Cost cannot be a factor.)

Evidence that all known area engineers/architects were solicited, including MBE
and WBE firms

Evidence of the selection criteria for award, including minutes of the meeting
Documentation that all unsuccessful bidders were notified in writing
Executed engineering contract as well as all proposals received

Construction Contract

(i)

Executed construction contract and bid specifications

(i)

Bid, performance, and payment bonds

(i)

Evidence that bids contain language relating to labor provisions, bonding, and equal
employment opportunity

(T

Documentation that items to be bid are clear and without reference to specific brand
requirements

Labor Standards Provisions as well as the CDBG General Conditions and
Supplemental Conditions

Contractor certifications
Subcontractor certifications, if applicable
Correct state and Federal wage rates

Affidavit of publication for bids in a general circulation newspaper (newspaper of
widest circulation in the region)
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Affidavit of publication for bids in minority and trade publications or evidence of
direct solicitation

Documentation of the public meeting held to open bids as well as the bid tabulation

@ Housing Rehabilitation Contracts

(T

Executed construction contract and bid specifications

(T

Evidence that bids contain language relating to equal employment opportunity

(T

Quantity of materials, location of house, quality of materials, and installation
methods

(i3

Proof of contractor’s workman’s compensation

(i3

Contract prohibits use of lead paint and worker protection as specified in 29 CFR
Part 1926

Affidavit of publication for bids in a general circulation newspaper (newspaper of
widest circulation in the region), at least twice per year

Affidavit of publication for bids in minority and trade publications or evidence of
direct solicitation

Documentation of the public meeting held to open bids as well as the bid tabulation

@ Small Purchase Contracts, if applicable

Listing of all vendors solicited, including MBE, WBE, and Section 3 firms, and
price quotations

Copy of specifications provided to vendors, whether goods or services
Executed contract
7 LABOR STANDARDS
Documentation that wage rates were verified within 10 days of opening bids
Documentation that the contractor eligibility was verified (disbarment check)
The Start of Construction Notice, including copy of DNR construction permit
The pre-construction report and minutes

Evidence that all contractors and subcontractors are in good standing with the State of
Missouri

@ Separate payroll file for each contractor and subcontractor
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All project payrolls, complete with names, addresses, social security numbers, work
classifications, hourly rates, etc.

Statement of compliance for each payroll

Documentation of fringes per hour for each classification, if applicable
Apprentice documentation, if applicable

Payroll review documentation

Employee interviews to cover a representative number of trades throughout the
project

/7 ACQUISITION

@ Separate file for each property acquisition

Preliminary acquisition notice to acquire, including invitation to accompany
appraiser

Documentation that all landowners were provided with the brochure “When A
Public Agency Acquires Your Property” (Return Receipt or signed statement)

"—7 Donations

Waiver of rights to just compensation and release of grantee’s obligation
to an appraisal

If not waived, copy of appraisal or determination of value data
All required title documentation including deed, recording evidence, etc.

/=7 Voluntary Acquisition

Evidence of advertisement or invitation of property solicitation,
including non-specific site and option to not acquire if negotiations fail

"—7 Standard Acquisition

Appraisal and review appraisal
If not appraised, documentation that property valued at less than $2,500

Written offer to purchase, including statement for determining offer
(Return Receipt)

Evidence of clear title, survey, deed, and legal description

Proof of payment
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Recorded deed

Report of Commendation Commissioners if result of condemnation
Written notice not to acquire, if applicable (Return Receipt)

Rental agreement and short term lease, if applicable

Evidence that the grantee has adopted appeal procedures

Evidence the property owner was informed of his right to appeal and
judicial review (Return Receipt)

Evidence of grantee’s written determination of appeal (Return Receipt)

Evidence of state’s written determination of appeal (Return Receipt)

"—7 RELOCATION

@ Separate file for each relocation

(T

(i3

Notice of eligibility for relocation assistance (Return Receipt)
Evidence tenant was provided with applicable HUD brochure (Return Receipt)
Evidence of the 90-day Advance Notice to Move (Return Receipt)

Claim forms (e.g., tenant assistance or down payment assistance, replacement
housing payment, moving and related expenses, etc.)

Evidence of donation if owner donates property in lieu of relocation payment
Documentation of payment (relocation and moving expense)
Selection of Most Representative Comparable Replacement Dwelling form

Evidence that the selected replacement unit was inspected and determined to meet
DSS standards

Documentation that unit is infeasible to rehab and no comparable unit exists in the
grantees jurisdiction, if applicable

Evidence that displaced persons were notified of relocation assistance under 104(d),
if applicable

Grantee’s Residential Antidisplacement and Relocation Assistance Plan
Grantee’s one-for-one replacement plan, if applicable
Evidence that the grantee has adopted appeals procedures
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Evidence of informing individual of his right to an appeal and judicial review

(Return Receipt)
Notice of Denial of Relocation Assistance Claim, if applicable
Evidence of grantee’s written determination of appeal (Return Receipt)

Evidence of state’s written determination of appeal (Return Receipt)

"7 HOUSING REHABILITATION

(See applicable Housing Manual for more detail)

Map indicating target area, houses rehabilitated, and level of rehabilitation

Rehabilitation guidelines for rating individual projects and evidence of distribution to the

public

Documentation of demographic characteristics of all rehab applicants

Project log sheet, including name, income categories, tenure, and project completion date

@ Separate file for each rehabilitation

e

Evidence that landlords provided 25% of rehabilitation funds, if applicable
Signed rent freeze agreements, if applicable, including evidence of affordable rent
Signed application of beneficiary

LMI verification and demographic data

Preliminary work write-up

Proof of ownership

Historic Preservation clearance for structure

Notarized lien waivers for all contractors, subcontractors, suppliers, etc.

Executed Certificate of Completion

Documentation of termite treatment by licensed applicator, if applicable

Evidence that lead based paint brochures were received by landlord and tenant
(Return Receipt)

Evidence of lead inspection and risk assessment, if necessary, including baseline
dust testing
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Evidence that lead inspection results were provided to landlord and tenant (Return
Receipt)

Evidence of lead inspector/risk assessor licensed by DOH
Lead reduction plan, if applicable
Inspector’s certification of cleanup of dust, if applicable
/7 ECONOMIC DEVELOPMENT (INCLUDING MICROENTERPRISE)
Current payroll listing, including dates of hire

Employment Status Statements for all employees hired after job creation start date and
completed summary sheet

Summary sheet indicating demographic data for all job applicants

Summary of private investment with supporting invoices and/or canceled checks
If speculative building, evidence of marketing the building

Documentation of repayment of program income, if applicable

If microenterprise, copies of loan documents to individual businesses

If microenteprise, LMI status of owner, if applicable
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MONITORING CHECKLISTS

Depending upon the complexity of the project and the familiarity of the grantee with CDBG, a project
may be formally monitored either one or two times. The monitoring will be scheduled well in advance
with the community and their administrator.

Technical assistance visits may also be made by staff, if requested or determined that it would best suit
the grantee and the State’s investment of grant dollars. Technical assistance visits are made to assist
the grantee toward achieving successful project completion. The experience of the staff toward
problem resolution and recommending alternative solutions is a source and a benefit that every grantee
needing assistance should utilize.

The following checklists are provided for the benefit of the grantee. They contain the review of every
area of compliance for which the grantee is responsible, and they represent the same documents that
the field representative uses in determining the performance of the grantee.

1-17



STANDARD MONITORING
DESK REVIEW

Grantee Project No.
Date of Review Type of Review
Reviewer Grantee Staff Present

1. GENERAL INFORMATION

A.

= rx- T I OmMMmMmOUOOw

Z

O. Monitoring attendees:

. Contact person(s):

Grant/Loan Amount:

Award Date:

Percent of construction complete:

Percent of administrative paperwork complete:

Amount of funds remaining:

Date of previous monitoring visit:

Date findings due:

Date findings resolved:

Type of acquisition involved (easements or fee simple title):

Source of acquisition funding:

Acquisition done before or after first public hearing?

Projected close-out date:

Address:

Telephone:

Current Mayor/Presiding Commissioner:
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NATIONAL OBJECTIVE

Project No. Reviewer

1. LOW AND MODERATE INCOME BENEFIT

A. Percent of benefit shown on application (funding approval):

B. Benefitis:

O Citywide L Target Area  Limited Clientele 1 Housing Only

U Post Award Certification O Economic Development (including Microenterprise)

C. Benefit determined by census? Q Yes 0 No

D. LMI survey conducted by grantee? U Yes U No
100% solicitation proven? 4 Yes d No
Applicable return rate achieved? U Yes 4 No

E. Actual tabulation of survey in field:

Total Persons # LMI % LMI
Total Families #LMI % LMI
F. s this in accordance with application? (method, numbers, percentages) U Yes U No
If No, explain:
G. Did any change in the project scope affect a change in the beneficiaries? O Yes U No
H. If so, were new beneficiaries surveyed? Q Yes Q No
I. If so, is the national objective still being met? U Yes U No

2. SLUMS AND BLIGHT

A. Slums and blight activity is identified as: Q Area O Spot U Infeasible to Rehab
O Chapter 353 O Local dangerous building code
B. Project includes supporting documentation? O Yes 4 No
C. Spot slums and blight: All structures vacant for three months prior to demolition? U Yes U No
Area CDBG funds used to address deteriorated conditions? O Yes U No

3. ACTIVITIES DESIGNED TO MEET URGENT HEALTH AND SAFETY NEEDS
(Requirements established at application stage)
A. Problem identified as:
COMMENTS:

4. s the grantee’s file for this compliance area complete? U Yes U No
COMMENTS:
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CITIZEN PARTICIPATION

Project No. Reviewer

1. Are grant records kept at grantee’s office? QdYes QNo
2. Is documentation of public hearing available in the grantee files? OYes UNo
3. Has the performance public hearing been held? UJYes UNo

Date of publication:

Date of hearing:

Place held:
Affidavit of publication and minutes in file? U Yes U No U N/A
4. Were all public hearings accessible to handicap (disabled) persons? UYes UWNo UWNA
Were all public hearing notices published or posted sufficiently? UYes WUNo UNA
6. Is there an indication in the community that an interpreter was needed? UYes UWNo UNA
If so, was one provided at the hearing? O Yes U No O N/A
7. Have any criticisms or complaints been received in writing regarding the program? UYes UNo UNA

If Yes, explain how they were handled:

8. List any additional ways the grantee has demonstrated efforts to involve citizens throughout all stages of the project.

9. Section 504 Compliance

A.. Has the grantee completed a self-evaluation of program access? UYes WNo
B. Does the grantee have 15 or more employees? UYes UNo
I.  Ifso, has the grantee completed a Section 504 Transition Plan based on the UYes UNo UNA
results of the self-evaluation?
ii.  Has the grantee designated a Section 504 Coordinator? UYes UNo QONA
Provide name and title:
iili.  Has the grantee adopted a written grievance procedure to resolve complaints UYes UNo UONA
regarding Section 504?
10. Is the grantee’s file for this compliance area complete? UYes UNo
COMMENTS:
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PROPERTY MANAGEMENT

Project No. Reviewer
1. Was any personal property purchased with CDBG funds? Q Yes 0 No
(If Yes, complete the remaining questions.)
2. 1s CDBG funded, nonexpendable personal property identified with an inventory tag or OUYes WNo UNA
other control?
List tagged items:
3. If any real property was purchased, was it titled correctly to the owner (either the grantee OYes ONo ONA
or not-for-profit)?
A. If so, is the real property deed restricted to prevent resale for undue enrichment? U Yes 0 No O N/A
B. Isthe deed restriction for twenty years? OYes ONo ONA
UYes QNo

4. s the grantee’s file for this compliance area complete?
COMMENTS:
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FINANCIAL MANAGEMENT

Project No. Reviewer
1. CASH
A. Does the grantee record all cash transactions in a checkbook? U Yes U No
B. Does the grantee use activity ledgers?: U Yes U No
C. Are RFFs based on either work completed and invoiced or projected cash needs? U Yes U No
2. BANK STATEMENT RECONCILIATION
A. Are checkbook balances reconciled to bank statements monthly? U Yes U No
B. Is the bank statement reconciliation documented? U Yes U No
C. Isthe person reconciling monthly bank statements prohibited from signing checks? U Yes U No
D. Are two signatures required on all checks? U Yes U No
If No, is person writing checks prohibited from signing them? U Yes 4 No
Is the person authorized to sign checks different from the person who signs RFFs? U Yes U No
F. Check a sample of canceled checks. Are all dates, payee, amounts, endorsements, and U Yes U No
signatures proper?
G. Did the grantee spend all cash in excess of $1,000 within the 5 days allowed? U Yes U No
(Local funds placed in the CDBG account will also cause a 5-day violation; therefore, local
funds should also be spent timely.)
H. Is the CDBG bank account non-interest bearing? (i.e., escrow accounts must be interest U Yes U No
bearing)
I.  If other than an escrow account, and interest was earned, was the interest returned to DED? U Yes U No
3. MATCHING FUNDS
A. If the grantee was required to use matching funds, is there a record of all matching funds U Yes U No
used, including supporting documentation?
B. Documentation:
Funding Approval Amount
Cash match
In-kind match
Other
C. Did the grantee expend the amount of matching funds pledged in the application (funding U Yes U No
approval)?
D. Were construction matching funds used first? U Yes U No
If no, why?
E. Isthere any evidence of CDBG funds used to reimburse local funds expended prior to U Yes U No
environmental release of CDBG funds?
F. Isthere any evidence of CDBG funds used to reimburse local funds expended prior to the U Yes U No

grant award date?
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G. If Downtown Revitalization, is there a dollar-for-dollar match of eligible private investment ~  Yes U No

funds?
AUDIT TRAIL
A. Are all accounting transactions supported by invoice? O Yes 0 No
B. Areinvoices properly referenced with check numbers, dates, RFF numbers, funding U Yes 0 No
sources, and amounts paid?
C. Are all expenses allowable per grant agreement? Q Yes O No
D. For in-kind or local labor, are payrolls supported by time sheets? U Yes U No

PROGRAM INCOME

A. If earned, was program income disclosed in financial records? U Yes 0 No QN/A
B. Was program income used for eligible activities? O Yes Q No O N/A
C. Was the eligible expenditure of program income approved by DED prior to use? U Yes U No U N/A
D. Are all reports on program income current with DED requirements? U Yes U No O N/A

ESCROW ACCOUNTS (Housing)

A. Was an escrow account set up? O Yes 0 No O N/A

B. Was interest earned in excess of $100 in any calendar year? U Yes U No a N/A

Is the grantee’s file for this compliance area complete? U Yes U No
COMMENTS:
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ENVIRONMENTAL REVIEW

Project No. Reviewer

1. Did the state determine the environmental status of the project as:

U Regular Environmental Review U Categorical Exclusion U Exemption

2. Does the local environmental review record include:

A. The environmental assessment U Yes 0 No O N/A
B. The combined notice U Yes a No O N/A
C. Flood plain notice, if applicable Q Yes O No Q N/A
D. Categorical exclusion concurrence letter, if applicable U Yes U No O N/A
E. Environmental assessment review letter U Yes 0 No O N/A
F. Memorandum of agreement, if applicable U Yes U No QN/A
G. Are all the requirements of the MOA complete? U Yes U No Q N/A
H. FONSI notice recipients. List:

. Removal of grant conditions:
Public U Yes 4 No
Private U Yes 4 No U N/A

3. CHANGES IN THE ASSESSMENT

A. Were there any substantial changes in the project scope after the initial U Yes U No U N/A
assessment and Removal of Grant Conditions?

B. If yes, were the new circumstances or changes assessed, SHPO clearance U Yes U No U N/A
received, and publication and public comment completed?

Note: If an Environmental Impact Statement was required, the DED environmental review officer will conduct a separate
monitoring.

4. s the grantee’s file for this compliance area complete? O Yes 0 No
COMMENTS:
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EQUAL OPPORTUNITY/CIVIL RIGHTS

Project Number Reviewer

1. DIRECT BENEFICIARIES:

“Total Direct Beneficiaries” will include all direct beneficiaries, including
those of Hispanic ethnicity. “Hispanic Direct Beneficiaries” should include
only those direct beneficiaries of Hispanic ethnicity.

Hispanic
Total Direct Direct
Beneficiaries Beneficiaries

White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian & White:

Black/African American & White:

Am. Indian/Alaskan Native & Black/African Am.:

Asian & Native Hawaiian/Other Pacific Islander:

All Others:

TOTAL
e |

Female Head of Household:

Handicapped (Disabled):

Elderly:
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2. DIRECT BENEFICIARY APPLICANTS

“Total Direct Beneficiary Applicants” will include all direct beneficiary
applicants, including those of Hispanic ethnicity. “Hispanic Direct
Beneficiary Applicants” should include only those direct beneficiary

applicants of Hispanic ethnicity.

Total Direct Hls_panlc
- Direct
Beneficiary it
Applicants Beneﬁuary
Applicants

White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian & White:

Black/African American & White:

Am. Indian/Alaskan Native & Black/African Am.:

Asian & Native Hawaiian/Other Pacific Islander:

All Others:

TOTAL

Female Head of Household:

Handicapped (Disabled):

Elderly:
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CDBG EMPLOYMENT
A. Were any persons employed by the grantee specifically for the project? UYes UWNo a N/A
B. If yes, specify:

Did the grantee include equal opportunity guidelines in their advertising for U4 Yes d No O N/A
positions paid by grantee? (See the Financial Management page, Section 4.D,
if yes to above.)

EXCESSIVE FORCE AND FAIR HOUSING EFFORTS

A. List the actions the grantee has taken to affirmatively further Fair Housing. The grantee must conduct an action
each year (12 month period) of the project, beginning with the grant award date.

B. Are Fair Housing actions current? OYes ONo O N/A

C. List the actions the grantee has taken to address the Analysis of Impediments to Fair Housing Choice. The grantee
must conduct an action each year (12 month period) of the project, beginning with the grant award date.

D. Are the Analysis of Impediments to Fair Housing Choice actions current? UYes WNo  UNA

COMPLAINTS

A. Have any written equal opportunity/civil rights complaints been received? UYes QNo U N/A

B. Were the complaints handled appropriately? OYes UNo a N/A

C. Should the Missouri Human Rights Commission or HUD be contacted? UYes UNo Q N/A

Is the grantee’s file for this compliance area complete? QYes ONo
COMMENTS:
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Project No. Reviewer

PROCUREMENT

1. GENERAL REQUIREMENTS

A
B.
C.

A.

® Mmoo

A
B.

Does the city have a written procurement policy? U Yes U No U N/A
Does the city have a written conflict of interest policy? U Yes U No O N/A
Whose procurement policy was used in this project?
Was it implemented correctly? O Yes d No O N/A

2. PROFESSIONAL SERVICES Administration Engineering Other
Did the grantee correctly prepare an RFP for UYes UNo QYes UNo UYes UNo
administrators/professional service providers?
Did the grantee correctly prepare an RFQ for engineers/architects? ~dYes U No WYes WUNo QYes UNo
Did the RFP/RFQ identify the appropriate evaluation factors? UYes UNo UYes UNo OQYes WUNo
For administration, were all firms on CDBG list contacted? UYes UNo UYes UNo QYes WNo
Was the RFQ published in the newspaper of widest circulation? UYes UNo UYes UNo OQYes WUNo
Was the solicitation of the RFP/RFQ adequate? UYes UNo OYes UNo UYes UNo
Was the RFP/RFQ published in a minority newspaper? UYes UNo UYes UNo OQYes WUNo
If not, were an adequate number of MBE/WBE firms directly UYes UNo OYes UNo UYes UNo
solicited?
Does the grantee have formal documentation of contract award? UYes UNo UYes UNo OQYes WUNo
If not awarded to the lowest bidder, are selection criteria available? U Yes U No OYes UNo UYes UNo
Were unsuccessful bidders notified in writing? UYes UNo QYes UNo U Yes UNo
Did the grantee receive approval if less than three bids/proposals UYes UNo UYes UNo QYes WNo
were received?

3. CONSTRUCTION
Did the grantee use competitive sealed bids (contracts over $25,000)? U Yes U No U N/A
Did the advertisement require a bid bond, cashier’s check, or other acceptable ~ U Yes U No O N/A
method for 5% of the bid?
Did the advertisement contain language relating to labor provisions, state & U Yes U No a N/A
Federal prevailing wage certifications, bonding, Section 3, and equal
employment opportunity (EEO)?
Were descriptions of items/services on the invitation to bid clear and without ~ { Yes U No a N/A
reference to specific brand requirements unless the brand was used as an
example of functional or quality requirements?
Were bids advertised in the newspaper of widest circulation or the Dodge U Yes U No a N/A
Report?
Were bids advertised in a minority newspaper? U Yes U No U N/A
If not, were an adequate number of MBE/WBE/Section 3 firms directly U Yes U No U N/A
solicited?

a Yes d No a N/A

. Were wage rates verified prior to opening bids?
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I.  Was a public meeting held to open bids and minutes in the file? U Yes U No O N/A
J. Were fewer than three bids received for any contract? U Yes U No a N/A
K. If so, did the grantee receive approval prior to awarding contract? U Yes U No O N/A
L. Was the contract awarded to the lowest responsible bidder? U Yes U No a N/A
M. If not, explain.
4. SMALL PURCHASES (less than $2,500)
A. s there documentation of vendors, price quotations, and dates? (telephone U Yes U No U N/A
bids, faxed bids, e-mails)
B. Did the list of vendors include:
MBE/WBE firms? U Yes 4 No O N/A
Section 3 firms? U Yes 4 No O N/A
C. Was selection purchased fairly? U Yes U No O N/A
D. Was a purchase order/contract issued to the most advantageous vendor? U Yes U No a N/A
5. NONCOMPETITIVE PROPOSALS (Must be pre-approved by DED)
A. Was the desired item available from only one source? U Yes U No a N/A
If no, were costs eligible? U Yes U No U N/A
B. Did the grantee receive authorization for noncompetitive negotiation? U Yes U No U N/A
C. Was competition determined to be inadequate after soliciting all known U Yes U No U N/A
sources?
D. Were the goods or services needed immediately to meet a public emergency? W Yes U No a N/A
6. HOUSING REHABILITATION
A. Did the grantee annually advertise for rehabilitation contractors? U Yes U No Q N/A
B. Was the solicitation adequate? U Yes U No O N/A
C. If not, were bids advertised in a minority newspaper? U Yes U No a N/A
D. Were an adequate number of MBE/WBE/Section 3 firms directly solicited? U Yes U No O N/A
E. Explain other methods used to procure rehabilitation contractors.
7. s the grantee’s file for this compliance area complete? U Yes U No

COMMENTS:
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CONTRACT MANAGEMENT

Project No. Reviewer
1. PROFESSIONAL SERVICE CONTRACT REVIEW Admin

A. Name of Contracted Firm: O Yes QNo

B. Amount of Contract QO Yes O No

C. Do the RFFs match the amount of CDBG participation in the U Yes U No
contract (to date)?

D. Do the RFFs exceed the funding approval line item? UYes UNo

E. If so, were grant amendments approved? O Yes QNo

F. Isthere evidence the contract was paid in full using all sources? UYes UNo

G. Is the contract based upon either lump sum or cost plus a fixed U Yes U No
fee?

H. 1Is an original (not photocopy) contract available? O Yes UNo

I Is the original properly executed? (signed & dated) UYes UNo

J. Did the grantee follow their own rules for executing this contract? U Yes W No
(council action, attorney review)

K. Did the right parties sign? (CEO/Mayor or Presiding U Yes UNo
Commissioner/assignee)

L. Does the date of the contract precede the award? UYes UNo

M. If so, is there a contingency clause? O Yes QONo

N. Is the pricing clear? O Yes QNo

O. Is the scope of services detailed enough? O Yes UNo

P. Were contract amendments executed? O Yes ONo
i.  Isthe amendment clear and specific? U Yes UNo
ii.  Did both parties sign the amendment? O Yes ONo
iii.  1s amendment attached to the original contract? O Yes UNo

Q. Is there an affirmative action plan for the professional service UYes UNo
provider in file? (not necessarily in contract documents)

R. Did the contract include the following: (look for CDBG form Part 1 Yes W No
Il Terms and Conditions from sample admin & engineering
contracts)
Title VI, Civil Rights Act of 1964 O Yes ONo
Section 3 (only applicable over $100,000, look for similar to U Yes O No
paragraph 8D p. 108)
Section 109 U Yes UNo
Section 503 U Yes UNo
Section 504 U Yes UNo
Age Discrimination Act of 1975 U Yes UNo
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Architect/Eng Other

dYes ANo QYes dNo
dYes ONo QO Yes ONo
dYes ANo QYes dNo
dYes ANo QYes dNo
dYes ANo QYes UNo
dYes ANo QYes dNo
dYes ANo QYes UNo
dYes ANo QYes dNo
dYes ONo QO Yes ONo
dYes ANo QYes dNo
dYes ANo QYes dNo
dYes ONo QO Yes ONo
dYes ANo QYes dNo
dYes ONo QO Yes ONo
dYes ANo QYes dNo
dYes ONo QO Yes QNo
dYes ANo QYes dNo
dYes ONo QO Yes ONo
dYes ANo QYes dNo
dYes ONo QO Yes ONo
dYes ANo QYes UNo
dYes ANo QYes UNo
dYes ONo QO Yes ONo
dYes ANo QYes dNo
dYes ANo QYes UNo
dYes ONo QO Yes ONo
dYes ANo QOYes dNo



Executive Order 11246 (only over $10,000) (p. 102)
Anti-Lobbying (only over $100,000) (p. 30)

2. CONSTRUCTION CONTRACT REVIEW

A

B.

C.

r o mmo

— -

Z

Name of Contracted Firm:
Amount of Contract:

Do the RFFs match the amount of CDBG participation in the
contract?

Do the RFFs exceed the Funding Approval line item?

If so, were grant amendments approved?

Is there evidence contract was pd in full using all sources?
Is the contract based upon either lump sum or unit price?
Is an original contract available?

Is the original properly executed (signed & dated)?

Did the grantee follow their own rules for executing this contract
(council action, attorney review)?

Did the right parties sign (CEO/Mayor or Presiding
Commissioner/assignee)?

In general, are all of the parts of the contract included (original
bid documents, contract form, general conditions, plans and
specifications) and bound to one set of contract documents?

. Were addenda a part of the bid process?

If so, are they noted clearly in the contract?

Were contract amendments (change orders) executed?
i Are they clear and specific?

ii. Do they detail cost?

iii.  Are they dated and numbered?

Were the change orders approved by the grantee (not just
engineer)?

Is the change order attached to the original contract?
Specifically, does the construction contract include:

I A copy of the bid bond, irrevocable letter of credit, or other
acceptable instrument? (look at bid tab or in contract
documents)

ii.  Performance bond (over $100,000) (p. 65)
iii.  Payment bond (over $100,000) (p. 67)

iIV. Labor Standards Provisions (p. 90)

V.  Anti-Kickback Act (p. 93)

Vi.  Anti-Lobbying Certification (p.64)
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QdYes ANo OYes ANo OYes QNo
dYes ANo OYes ANo OYes QNo
1 2 3
dYes ONo QOYes ONo QO Yes ONo
dYes ONo OYes UNo UYes UNo
QdYes ANo OYes ANo OYes QNo
dYes ONo OYes UNo UYes UNo
QdYes ANo OYes ANo OYes QNo
dYes ONo OYes UNo UYes UNo
QdYes ANo OYes ANo OYes QNo
dYes ONo OYes UNo UYes UNo
dYes ANo OYes ANo UOYes QNo
dYes ANo OYes ANo OYes QNo
QdYes ANo OYes ANo OYes QNo
dYes ONo OYes UNo UOYes UNo
dYes ANo OYes ANo OYes QNo
dYes ONo OYes UNo UYes UNo
QdYes ANo OYes ANo OYes QNo
dYes ONo OYes UNo UYes UNo
dYes ANo OYes ANo OYes QNo
dYes ONo QOYes ONo QO Yes ONo
dYes ONo QOYes ONo QO Yes ONo
dYes ONo QOYes ONo QO Yes ONo
dYes ANo OYes ANo OYes QNo
dYes ONo QOYes ONo QOYes ONo
dYes ANo OYes ANo OYes QNo
dYes ONo QOYes ONo QO Yes ONo



Vii. Contractor (may be on bidder form) certification on:

1. EEO (p. 45) UYes UNo OYes UNo OYes UNo
2. Section 3 (p. 46) OYes ONo QOYes ONo QYes UNo
3. Labor Standards (p. 57) OYes UNo UYes UNo QYes UNo
Viii. Subcontractor certifications on:
1. EEO (p.57) UYes UNo OYes UNo OYes UNo
2. Section 3 (p. 60) OYes UNo OYes UNo QYes UNo
3. Labor Standards (p 61) OYes UNo UYes UNo QYes UNo
iIX.  Section 3 plan (p. 50) OYes ONo OYes ONo QYes QNo
X.  Section 3 contractor forms (A,B,C,D) (p. 52-55) OYes ONo OYes UNo OYes UNo
Xi.  Have forms C & D been updated at end of contract? UYes UNo OYes UNo UYes UNo
Xil. Relevant state prevailing wage determination OYes UONo OYes UNo QYes UNo
Xiii. Relevant Federal prevailing wage determination OYes UONo QOYes ONo QYes UNo
XiV. General Conditions (CDBG or equivalent) OYes UONo UYes UNo UYes UNo
XV. HUD Supplemental Conditions, containing at least:
1. Executive Order 11246 (p. 101) OYes ONo QOYes ONo QYes ONo
2. Affirmative Action Goals (p. 102) OYes ONo OYes ONo OYes ONo
3. Section 3 (p. 108) OYes UNo QOYes UNo QYes UNo
XVi. Appendix 1, containing at least:
1. Title VI, Civil Rights of 1964 (p. 111) OYes UNo OYes ONo OQYes UNo
2. Title VIII, Civil Rights of 1968 (p. 111) UYes UNo OYes UNo UYes UNo
3. Section 109 (p. 111) OYes UNo QOYes UNo QYes UNo
4. Section 503 (p. 111) OYes ONo QOYes ONo QYes UNo
5. Section 504 (p. 112) UYes UNo OYes UNo OYes UNo
6. Age Discrimination Act of 1975 (p. 112) UYes UNo OYes UNo UYes UNo
7. Executive Order 11063 (p. 112) OYes ONo QOYes ONo QYes ONo
3. Is the grantee’s file for this compliance area complete? U Yes Q No
COMMENTS:
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LABOR STANDARDS

Project No. Reviewer
1. GENERAL

A. Are wage rages correct as shown in the contract(s)?

B. Are all contractors and subcontractors licensed to do business in Missouri and
in good standing with the Secretary of State’s Office? (Exception: sole
proprietorship with non-fictitious name.)

C. Isthe contractor verification clearance correspondence in the file?

D. Is the Start of Construction Notice on file?

E. Is the Pre-Construction Conference Report on file?

F. s there a bulletin board in a central location at the work site where EEO
provisions, wage determinations, health & safety regulations, Dept. of Labor
wage notices, and the bilingual EEO notice are posted?

G. Ifanirrevocable letter of credit from a FDIC bank was issued in place of a

performance bond, do irrevocable status and dates cover the life of the project?

2. PAYROLL REVIEW

A

moow

T o m

J.

Was the first payroll submitted to DED for each contractor and subcontractor?
Avre payrolls signed by employer or authorized representative?

Was a statement of compliance submitted with each payroll?

Is the employer IRS identification number on record?

Do the payrolls contain the following for each employee:

I.  Name?

ii.  Address?

Iil.  Social Security Number?

IV.  Work classification?

V.  Hourly rates of wages paid?

Vi.  Daily number of hours worked (including any overtime)?

Vii. Weekly number of hours worked (including any overtime)?

viii. Deductions made?

IX.  Gross and net wages paid?

Do wage rates on payrolls equal the rates in the wage decisions?

If split work classifications, have separate daily time records been kept?
If fringe benefits are paid into a plan, is amount/hour documented?

Has grantee reviewed payrolls?

Has overtime been correctly paid?

3. EMPLOYEE INTERVIEWS
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O Yes
4 Yes

U Yes
U Yes
U Yes
U Yes

O Yes

U Yes
U Yes
U Yes
U Yes

U Yes
U Yes
U Yes
U Yes
U Yes
U Yes
U Yes
U Yes
U Yes
U Yes
U Yes
U Yes
U Yes
U Yes

O No
O No

4 No
U No
4 No
U No

O No

U No
4 No
U No
4 No

4 No
U No
4 No
U No
4 No
U No
4 No
U No
4 No
U No
U No
U No
U No
U No

U N/A
O N/A

O N/A
U N/A
O N/A
U N/A

U N/A

O N/A
O N/A
O N/A
O N/A

O N/A
O N/A
O N/A
O N/A
O N/A
O N/A
O N/A
O N/A
O N/A
O N/A
O N/A
O N/A
O N/A
O N/A



4.

oo w>

E. Were interviews signed by payroll examiner (labor standards officer)?

List number of employee interviews conducted:

Were interviews compared against payrolls for compliance?

Were interviews compared against wage rates for compliance?

Is the grantee’s file for this compliance area complete?

COMMENTS:

Were a representative number of trades covered for all contractors?

U Yes
U Yes
U Yes
U Yes

U No
4 No
U No
4 No
U Yes

a N/A
U N/A
a N/A
U N/A
U No

5. WAGE RATE COMPLIANCE

A. Federal Wage Decision:

Straight Time Compliance

B. State Annual Wage Order:

Pa Craft or Rate Paid State Rate Federal Rate
N Y Name Classificatio _ ) _ _ . . App
0. n Basic | Fringe | Total | Basic | Fringe | Total | Basic | Fringe | Total
Overtime Compliance
NOTES:
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ACQUISITION

Project No. Reviewer

1. What type of acquisition was required:
Full Title
Permanent Easement
Long Term Lease
Right of Way
Temporary Easement (If checked, not subject to Uniform Act)
Acquired from another public entity

(If checked, not subject to Uniform Act)

2. s there a separate file of each necessary acquisition?

3. Does each file contain the following:

File Name:

Proof of ownership (Title or Deed)

HUD Brochure (hand delivered or certified mail)

Waiver of Rights to Just Compensation (if applicable)

Waiver Right to an Appraisal (if applicable)

If appraisal is not waived, a copy of the appraisal or determination of value in
file.

Copy of Review appraisal (if applicable)

Was value of property valued at $2500 or less? If yes, was the value based on a
review of available market data (e.g., recent sales data, court awards, etc.)

Written offer to purchase (hand delivered or certified mail)

Proof of receipt of payment (if applicable)

Recorded appropriate acquisition instrument (full title, permanent easement, long
term lease, and right-of-way) (this should correspond to question #1)

4. Were all grantee’s costs paid related to the acquisition and transfer of title (e.g., recording fees,
boundary surveys, legal descriptions, mortgage penalties, transfer fee, pro-rated taxes, litigation
expense, etc.)?

Were any grant funds used to clear the title? (no grant funds may be used to clear title)
If condemnation was required, does the judgment equal the amount paid?

7. Is the grantee’s file for this compliance area complete?
COMMENTS:

4 Yes O No
4 Yes O No
O Yes O No
O Yes O No
4 Yes Q No
4 Yes Q No
4 Yes O No
4 Yes O No
O Yes O No
4 Yes U No
4 Yes O No
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RELOCATION

Project No. Reviewer
1. GENERAL

A. s there a separate relocation file for each displacee?
2. NOTICES

A. Did the displacee receive the grantee’s Notice of Eligibility For Relocation

Assistance?

I Hand delivered signed receipt?

or
ii.  Certified mail receipt?
Did the displacee receive the applicable HUD brochure?

If yes, check the brochure received.

d “Relocation Assistance to Tenants Displaced from Their Homes”

d “Relocation Assistance to Displaced Homeowners”

d “Relocation Assistance to Displaced Businesses, Nonprofit Organizations,
and Farms”

i Hand delivered signed receipt?

or
ii.  Certified mail receipt?
If applicable, did the displacee receive the 90-day Advance Notice to Move?

I.  Hand delivered signed receipt?

or
ii.  Certified mail receipt?

iii. Date of Notice:

IV. Date occupant required to move:

3. RENTAL AGREEMENTS

A

B.

If the grantee permitted an owner or tenant to occupy the real property acquired,
was the rent charged equivalent to the fair rental value of the property?

Is there a short-term lease agreement in the file?

4., DETERMINATION OF DISPLACEE NEEDS BY GRANTEE

A

For families and individuals, are the following claim forms in the file:
I Tenant Assistance or Downpayment Assistance?
ii.  Replacement Housing Payment for 180-Day Homeowners?

iii.  Moving and Related Expenses?
O  Fixed
O  Actual
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4 Yes

4 Yes

O Yes

O Yes
4 Yes

4 Yes

O Yes
4 Yes
4 Yes

O Yes

O Yes

4 Yes

3 Yes
O Yes
O Yes

O No

O No

4 No

O No
O No

O No

O No
U No
O No

O No

O No

Q No

O No
U No
O No

U N/A

U N/A

O N/A

O N/A
U N/A

U N/A

O N/A
O N/A
O N/A

O N/A

O N/A

O N/A

O N/A
O N/A
O N/A



B. For businesses, nonprofit organizations, and farm operations, are the following
claim forms in the file:

i Actual Reasonable Moving and Related Expenses?

ii.  Fixed Payment in Lieu of Payment for Actual Moving and Related
Expenses?

DONATION OF DISPLACEE PROPERTY
A. Did the displacee donate their property in lieu of relocation payment?
i If yes, was a signed donation/waiver in the file?

ii.  Hand delivered signed receipt?

or
iii.  Certified mail receipt?

PAYMENT DOCUMENTATION

A. s there payment documentation for: (i.e., copy of canceled check)
i. Relocation assistance?
ii.  Moving expenses?

COMPARABLE REPLACEMENT UNIT DOCUMENTATION

A. s the “Selection of Most Representative Comparable Replacement Dwelling”
form in the file?

B. Was a referral to at least one comparable replacement dwelling included in the
notice of eligibility for relocation assistance?

C. Isthere evidence that the grantee inspected the replacement dwelling to
determine that it met the decent, safe, and sanitary standards?

LAST RESORT UNIT DOCUMENTATION
A. Has the grantee determined that:

I The unit is not feasible to rehabilitate? (i.e., rehabilitation cost estimate
exceeds $15,000)

ii.  No comparable replacement unit exists in the grantee’s jurisdiction? (i.e.,
copy of letter from realtor addressing the unavailability of comparable
replacement units)

INTERVIEW OF PROJECT DISPLACEE

A. Did the displacee receive notice of eligibility for relocation assistance?
Was the grantee’s relocation assistance payment adequate?

Was the grantee’s moving expenses payment adequate?

Were the grantee’s advisory services sufficient?

moow

Does the displacee consider the grantee’s treatment and relocation assistance to
be fair and reasonable? (interview)
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4 Yes
O Yes

3 Yes
O Yes
3 Yes

Q Yes

Q Yes
O Yes
Q Yes

Q Yes

O Yes

O Yes

O Yes

a Yes

U Yes
4 Yes
U Yes
4 Yes
U Yes

O No
O No

4 No
U No
O No

4 No

4 No
4 No
4 No

4 No

U No

U No

4 No

4 No

U No
4 No
U No
U No
U No

U N/A
O N/A

O N/A
O N/A
O N/A

O N/A

O N/A
O N/A
O N/A

O N/A

aN/A

O N/A

O N/A

O N/A

O N/A
O N/A
O N/A
O N/A
O N/A



10. SECTION 104(d) ANTIDISPLACEMENT COMPLIANCE

A

B.

D.

E.

Has the grantee demolished or converted any occupiable low to moderate income
dwellings?

Has DED determined that the grantee has a sufficient number of low to moderate
income units to grant an exception to the one-for-one replacement requirements?

If not, does grantee have a specific one-for-one replacement plan approved by
DED?

Was the displacee notified of relocation assistance available under 104(d),
including option to choose Uniform Act Relocation Assistance?

Which relocation assistance did the displacee choose?

11. Is the grantee’s file for this compliance area complete?

COMMENTS:

O Yes

a Yes

O Yes

O Yes

0 104(d)

4 No

4 No

U No

U No

O N/A

O N/A

aN/A

O N/A

1 Uniform Act

4 Yes

O No
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DEMOLITION

Project No. Reviewer

1. How many units or structures were demolished with CDBG funds?
2. s there evidence that the units were inspected for asbestos? U Yes O No O N/A

If so, state address of units or structures:

House # House # House #
Yes, No, N/A  Yes, No, N/A  Yes, No, N/A

Was the asbestos inspector certified?

Did the inspector find friable asbestos?

If so, was a licensed abatement contractor procured?

Are the abatement contractor and demolition contractor the same?

If not, was a demolition contractor procured?

© N o 0 bk~ w

Was the ashestos waste disposed of at a sanitary landfill, demolition
landfill, or a hazardous waste facility?

9. Isan asbestos post-notification form in the file for each demolition unit or
structure?

10. Was the demolition debris disposed of at a sanitary landfill or demolition
landfill?

11. Are landfill receipts in each demolition file?

12. Was there hazardous waste in any demolition debris?

13. If so, was the hazardous waste disposed of at a facility that specializes in
hazardous waste disposal?

14. Are receipts from the hazardous waste facility in the file of each such
demolition?

15. If local in kind included fire department exercises:

A. Is there a copy of the DNR burn permit in the file?

B. Was asbestos/hazardous material removed prior to burning?

C. Has the site been completely cleared?

16. Is the grantee’s file for this compliance area complete? U Yes a No
COMMENTS:

1-40



ECONOMIC DEVELOPMENT

Project No. Reviewer

1. GENERAL
A. Company(s) Involved:

Name Jobs to be Created/Retained Existing Employees

B. LMI Company Owners:

Name

. Private Investment Release Date:

. Pledged private investment:

C
D
E. Amount of private investment documented:
F. Does this amount meet or exceed the pledged amount? U Yes U No Q N/A
G

. Other contributions:

2. ON-SITE REVIEW
A. Number of pledged jobs created/retained:

B. If pledged job creation/retention goals have not been reached, explain why not and when this goal will be achieved.

C. Was payroll listing, including dates of hire, available and reviewed? U Yes 0 No O N/A
D. Was payroll listing compared to Employment Status Statements? U Yes 0 No O N/A
E. Isjob documentation on file with the grantee? U Yes U No Q N/A
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F. Breakdown of jobs and applicants:

3.

G.

Is the grantee’s file for this compliance area complete?

Present New/Retained Number Number Low Number Very
Name Low/Mod
Employment Jobs Income Low Income
Income
Jobs Applicants
Hispanic Hispanic
Total Direct Direct Total Direct Direct

Beneficiaries

Beneficiaries

Beneficiaries

Beneficiaries

White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian & White:

Black/African American & White:

Am. Indian/Alaskan Native & Black/African Am.:

Asian & Native Hawaiian/Other Pacific Islander:

All Others:

TOTAL

Female Head of Household:

Handicapped (Disabled):

Elderly:

COMMENTS:

Is applicant documentation on file with the grantee?

O Yes

O No
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MICROENTERPRISE

Project No. Reviewer

1. GENERAL

A. Non LMI Company(s) Involved:

Name Jobs to be Created/Retained Existing Employees

B. LMI Company Owners:

Name Jobs to be Created/Retained Existing Employees

C. Isthere an environmental assessment and release of funds for each company? W Yes U No a N/A

D. Pledged private investment:

E. Other contributions:

2. ON-SITE REVIEW

A. s there a job created for every $15,000 of loan funds? U Yes U No QN/A
B. How many microenterprise loans were made?

C. Were Loans made for eligible activities? U Yes U No QN/A
D. Are there an income surveys available to prove the LMI status? U Yes U No U N/A
E. How many loans were made to LMI owners?

F. Number of pledged jobs created/retained:

G. If pledged job creation/retention goals have not been reached, explain why not and when this goal will be achieved.

H. Was payroll listing, including dates of hire, available and reviewed? Q Yes 4 No O N/A
I.  Was payroll listing compared to Employment Status Statements? U Yes U No U N/A
J. s job documentation on file with the grantee? U Yes U No O N/A
K. Do jobs meet the full time permanent definition? U Yes 0 No O N/A
L. Have individual loans exceeded $25,000? O Yes U No a N/A
M. If job retention has occurred, is there adequate “but for” documentation? U Yes U No U N/A
N. Has the local microenterprise program delivery been consistent with the local & Yes U No O N/A

program guidelines established?

o

Is there evidence of a loan review board representing fair loan decisions? U Yes U No U N/A
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P. s there an executed contract for every microenterprise loan made? U Yes U No U N/A
Q. Has a RLF been established and is there a tracking method for repayment? U Yes U No QN/A
R. Has a file been established for each microenterprise applicant? U Yes U No U N/A
S. Does each microenterprise file contain the required documents? (contract, U Yes U No a N/A
income status statements, current payroll register, etc.)
T. Has the original $100,000 of loan funds been loaned to microenterprise? U Yes U No U N/A
U. Of the loans without LMI owners, have 51% of the jobs created been
provided to LMI persons (list below)
Present New/Retained Number Number Low | Number Very
Name Low/Mod
Employment Jobs Income Low Income
Income
Company Name Company Name
Hispanic Hispanic
Total Direct Direct Total Direct Direct
Beneficiaries | Beneficiaries | Beneficiaries | Beneficiaries
White:
Black/African American:
Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian & White:

Black/African American & White:

Am. Indian/Alaskan Native & Black/African Am.:

Asian & Native Hawaiian/Other Pacific Islander:

All Others:

TOTAL

Female Head of Household:

Handicapped (Disabled):

Elderly:
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V. Is applicant documentation on file with the grantee? Q Yes ONo UNA

W. Breakdown of applicants:

Company Name

Hispanic
Total Direct Direct
Applicants Applicants

White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian & White:

Black/African American & White:

Am. Indian/Alaskan Native & Black/African Am.:

Asian & Native Hawaiian/Other Pacific Islander:

All Others:

TOTAL
e |

Female Head of Household:

Handicapped (Disabled):

Elderly:

3. MICROENTERPRISE

A. Has educational component described in application been successfully U Yes U No U N/A
implemented and documentation of file?
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MICROENTERPRISE

(complete this form for each loan)

Grantee Project No.

Use of funds:

Loan made to (name of company) Amount of Loan

Pledged Private Investment

Other Contributions

Total amount of project: X 70% =
Does Microenterprise loan exceed 70% of the total project cost? O Yes a No a N/A
Does loan exceed $25,000? U Yes U No Q N/A
Non LMI Company? U Yes U No LMI Company Owners? U Yes U No

Name Jobs to be Created/Retained Existing Employees
Are income surveys available to prove the LMI status? d Yes 4 No O N/A
Was payroll listing, including dates of hire, available and reviewed? 4 Yes 4 No a N/A
Is there a job created for every $15,000 of loan funds? U Yes a No a N/A
Was Loan made for eligible activities? O Yes d No O N/A

If pledged job creation/retention goals have not been reached, explain why not and when this goal will be achieved.

Was payroll listing compared to Employment Status Statements? Q Yes d No
Do jobs meet the full time permanent definition? 4 Yes 4 No
(Two permanent part-time jobs are equal to one permanent full-time position)

Does file contain the following:

Executed contract? U Yes U No
Proof of ownership? (land & building purchases) 4 Yes 4 No
Environmental assessment? U Yes U No
SHPO clearance? O Yes 4 No
Has a RLF been established and is there a tracking method for repayment? d Yes d No
Has a file been established for each microenterprise applicant d Yes 4 No
Has educational component been implemented and documentation of file? 4 Yes 4 No
Was construction or rehab a part of the project? a Yes a No
Was prevailing wage paid correctly? d Yes d No
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O N/A
U N/A
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O N/A
U N/A
O N/A
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DED CONFLICT OF INTEREST PROGRAM POLICY

The Community Development Block Grant Program, Department of Economic Development, State of
Missouri, developed a conflict of interest policy in August 1983, relating to participation in contract
selection, award, and administration. Since that time, this issue has arisen in other areas of the
program. The State agreed, when it accepted the program in 1982, to abide by 24 CFR 570.611 of the
Federal Regulations (conflict of interest) for the Community Development Block Grant Program. In
an attempt to further clarify this issue for the State's program, the State has adopted, as of March 1,
1987, the following position on conflict of interest, incorporating the August 1983 policy and
extending the policy further to address other areas as provided in 24 CFR 570.611.

Standard of Conduct Involving Conflict of Interest

1. Persons Covered: The conflict of interest provisions of this policy shall apply to any person who
is an employee, elected or appointed official, agent, consultant, officer, or any immediate family
member* or business partner of the above, of the recipient, or of any designated public agencies, or
sub-recipients which are receiving funds from the Missouri Community Block Grant program.

* Immediate family is defined as husband, wife, son, daughter, stepchild, adopted child,
foster child, and wards.

2. Applicability:

a. Inthe area of procurement of supplies, equipment, construction, and services by recipients,
sub-recipients, or designated public agencies, the conflict of interest provisions in 24 CFR
85.36 or OMB Circular A-110, as applicable, shall apply.

b. Inall cases not governed by 24 CFR 85.36, the provisions of this policy shall apply. Such
cases include the acquisition and disposition of real property and the provisions of
assistance by the recipient or sub-recipients to individuals, businesses, and other private
entities in the form of grants, loans, or other assistance through eligible activities of the
program which authorize assistance.

3. Conflicts Prohibited: Except for approved eligible administrative or personnel cost, no persons
described in 1 above who exercise or have exercised any functions or responsibilities with respect
to CDBG activities assisted under the State program or who are in a position to participate in a
decision-making process or gain inside information with regard to such activities, may obtain a
personal or financial interest or subcontract or agreement with respect thereto, or the proceeds
thereunder, either for themselves or those with whom they have family or business ties, during
their tenure or for one year thereafter. For the State CDBG Economic Development Program, the
above restrictions shall apply to all activities that are a part of the funding approval for all projects,
and shall cover any such interest or benefit during, or at any time after, such person'’s tenure.

4. Exception: The State may, on a case by case basis, grant an exception to Section 3 above after a
determination has been made by the State that the exception will serve the purposes of the Housing
and Community Development Act of 1974 and the State's adopted Final Statement for each year
therefor only after the recipient has provided to the State the following written documentation:

a. A disclosure of the nature of the conflict accompanied by an assurance that there has been a
public disclosure of the conflict and a description of how the public disclosure was made
(which may include either a public hearing or an appropriate comment period); and
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b. An opinion of the recipient's attorney that the interest for which the exception is sought
would not violate State or local law.

Standard of Determining Exception

In determining whether to grant an exception, after the above two items have been received, the State
shall consider the following factors, where applicable:

1.

7.

Whether the exception would provide a significant cost benefit or an essential degree of expertise
to the program or project which would otherwise not be available;

Whether an opportunity was provided for open competitive bidding or negotiation;

Whether the person affected is a member of a group or class of low or moderate income persons
intended to be the beneficiaries of the assisted activity, and the exception will permit such person
to receive generally the same interests or benefits as are being made available or provided to the
group or class;

Whether the affected person has withdrawn from his or her functions or responsibilities, or the
decision-making process with respect to the specific assisted activity in question;

Whether the interest or benefit was present before the affected person was in a position as
described in Section 3;

Whether undue hardship will result either to the recipient or the person affected when weighted
against the public interest served by avoiding the prohibited conflict; and

Any other relevant considerations.

If after all considerations, determination is made to grant an exception, the State shall issue a waiver
noting such exception and the conditions and basis of the issuance of same.
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PROPERTY MANAGEMENT

Introduction

During the course of a CDBG project, recipients may purchase a variety of items necessary to
successfully carry out implementation. Depending on its nature and value, there must be an
accounting for property acquired with CDBG monies in accordance with the provisions of 24 CFR 85,
as modified by 24 CFR 570, Subpart J.

There are two broad classifications of property that may be acquired with CDBG monies. These are as
follows:

1. Real Property — land, including improvements, structures, and appurtenances; and

2. Personal Property — includes all property that is not considered real property such as equipment,
desks, typewriters, lumber, tools, supplies, or intangible items. Intangible items include patents,
inventions, and copyrights. Personal property is further classified as:

e Non-expendable — all tangible property having a useful life of more than one year and an
acquisition cost of $3000 or more per unit, such as typewriters; and

e Expendable personal property — all tangible property other than non-expendable items, such
as office supplies and construction materials.

Title to real property acquired in whole or in part with CDBG monies shall vest with the community as
long as it is used for its authorized CDBG eligible purpose. If real property is no longer needed for
authorized CDBG purposes, the CDBG recipient shall request disposition instructions from DED as
follows:

The amount of compensation shall be computed by applying the percentage of DED/Federal
participation in the cost of the original purchase to the current fair market value of the property.
For example, if the DED participation was 50% in the program and the fair market value of the
equipment at the time of disposition is $20,000, DED shall be reimbursed $10,000. The
Department may utilize the option of a 20-year straight-line depreciation schedule to determine
repayment, if deemed appropriate, with the grantee’s consent.

This rule extends to real property purchased, constructed, or rehabilitated with CDBG funds for grant
recipients and sub-recipients.

A CDBG recipient may use non-expendable personal property for community development activities
as long as it is needed, even if DED is no longer needed for the original program. The property should
be used in conjunction with other Federally-sponsored activities in the following order:

e Activities sponsored by HUD; and
e Activities sponsored by other Federal agencies.

Disposition of non-expendable personal property should take the same form as the explanation of real
property.

DED regulations require maintaining effective control over all property acquired in whole or in part
with CDBG funds. In addition, recipients are required to assure that it is used solely for authorized
pUrposes.
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DED requires the maintenance of a property register as an integral part of effective control over and
accountability for all CDBG acquired property. All categories of property may be recorded on this
single register, though separate registers should be kept for each project if the community administers
more than one grant. When such property is purchased with CDBG funds, enter the applicable date on
the register using the procedures described below. For example, in the case of real property, you may
want to record the previous owner of a purchased parcel of land. Recipients may also wish to maintain
a property management card for each item obtained.

All purchased property must be adequately controlled and safeguarded. For example, real property,
such as buildings, should be adequately equipped with security devices. Non-expendable property,
such as desks and typewriters, should be reasonably protected from theft. In addition, the receipt and
issuance of expendable personal property must be controlled.

Procedures
1. ldentify all assets in real and non-expendable personal property for each CDBG grant.
2. Classify all assets according to the following classification scheme:
a. real property
land acquired
land improved

buildings and facilities

A w NP

equipment — non-moveable
b. non-expendable personal property
1. valuation $1 — $300
2. valuation $301 — 4,999
3. valuation $5,000 or more
3. Conduct a complete inventory of all property assets at two-year intervals or at project close-out.

4. ldentify all non-expendable personal property by a tag permanently affixed to it which provides the
following information:

a. CDBG grant and year
b. 1.D. number

5. Maintain a property register for each CDBG grant. The register shall consist of a current and
complete listing of all property acquisitions and dispositions. If, as part of the close-out process,
the grantee is directed to compensate DED or the Federal government for its share of the property,
then the method used to determine the fair market value should be noted.

6. Inaddition to the information contained on the register, a Property Management Card file for each
item may be maintained to:

a. provide a continuous record of the current value of the property;

b. maintain coding classification references, location, and use information; and
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c. provide a subsidiary file tied to the property register.

7. For expendable personal property, such as that used in housing rehabilitation projects (lumber and
electrical fixtures), there must be:

a. adequate records of the receipt of goods, issuance of goods, and balance of items on hand,;
b. documentation of the person who authorized the issuance of goods;

c. documentation of the location, such as a house or project, to which the goods were
delivered; and

d. documentation of the individual who received the goods.

Other expendable personal property, such as office supplies, does not need this level of control.
However, items must be adequately safeguarded.

*PROGRAM ADMINISTRATION HELPFUL HINTS**
Lack of attention to compliance slows project progress.
Poor paperwork organization spells trouble.

Assigning one point of contact with the city or county eases communication and
lessens misunderstanding.

Remember that the responsibility of the grant rests with the city or county.
Keep a set of records at the city hall or county courthouse.

Monitor yourself before the state monitors you.

Conflict of interest cannot be fixed after it occurs. Recognize it and take action
ahead of time.

Real property purchased with CDBG funds is subject to repayment if it changes
hands.

I(NMnara halnfiil hinte ran ha faiind at tha anAd nf Chantare 11 thraninh Y1\
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